QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT
Reporting Agency: Administrative Office of the Courts
Report Quarter: 2010-3 (July)

Print Date: 08/02/2010

Cabinet/Agency/Project Title

Project Manager: Henderson, Carole
Judicial Branch/AOC

Adair County

Allen County

Comments: Don't have an official schedule yet

Boyd County

Bracken County

Comments: CFSC July 20, 2010

Breckinridge County

Bullitt County

Campbell County

Carlisle County

Fleming County

Franklin County

Comments: Anticipate bidding September 2010

Gallatin County (Project Pool)

Garrard County

Grant County

Grayson County

MANAGER

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Adair 2004-2006 Complete/In Warranty 100 02/25/10 03/01/10
Allen 2008-2010 In Construction 8 09/01/11

Boyd 2004-2006 Complete/Not Closed Out 100 06/30/09 05/11/09
Bracken 2008-2010 Design/Phase A

Breckinridge 2006-2008 In Construction 10 06/01/11

Bullitt 2000-2002 Complete/Not Closed Out 100 05/31/07 05/31/07
Campbell 2006-2008 In Construction 10 08/01/12

Carlisle 2008-2010 In Construction 53 01/20/11

Fleming 2006-2008 In Construction 10 04/01/11

Franklin 2006-2008 Design/Phase C

Gallatin 2004-2006 Complete/Not Closed Out 100 04/30/08 04/30/08
Garrard 2006-2008 In Construction 30 04/01/11

Grant 2004-2006 Complete/In Warranty 100 02/01/10 04/01/10
Grayson 2004-2006 Complete/In Warranty 100 05/29/09 06/15/09
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Administrative Office of the Courts
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010

Cabinet/Agency/Project Title

Green County

Hancock County

Hart County

Hopkins County

Comments: No official schedule yet

Jackson County

Laurel County

Lawrence Cousnty

Comments: CFSC July 20, 2010

Livingston County

Logan County

Marion County

Mercer County

Monroe County

Morgan County

Owen County

Comments: No official schedule yet

Pendleton County (Project Pool)

Pike County

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Green 2004-2006 Complete/In Warranty 100 03/01/10 05/01/10
Hancock 2006-2008 In Construction 50 02/01/11

Hart 2004-2006 Complete/Not Closed Out 100 10/31/08 12/31/08
Hopkins 2006-2008 In Construction 5 03/01/12

Jackson 2004-2006 Complete/In Warranty 100 01/30/10 02/28/10
Laurel 2004-2006 Complete/In Warranty 100 03/30/10 05/01/10
Lawrence 2008-2010 Design/Phase A

Livingston 2004-2006 Complete/Not Closed Out 100 12/31/08 01/01/09
Logan 2004-2006 Complete/In Warranty 100 02/10/10 03/15/10
Marion 2006-2008 In Construction 74 12/30/10

Mercer 2006-2008 In Construction 20 08/01/11

Monroe 2006-2008 In Construction 20 07/01/11

Morgan 2008-2010 In Construction 0 09/01/11

Owen 2006-2008 In Construction 2 09/01/11

Pendleton 2004-2006 Complete/In Warranty 100 03/30/10 05/01/10
Pike 2006-2008 Design/Phase C
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Administrative Office of the Courts
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010

Cabinet/Agency/Project Title

Comments: Awaiting contract reviews

Pulaski County

Robertson County (Project Pool)

Rowan County

Russell County

Shelby County

Taylor County

Todd County

Trigg County

Washington County

Whitley County

Wolfe County

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Pulaski 2004-2006 In Construction 90 08/01/10

Robertson 2004-2006 Complete/In Warranty 100 06/30/09 11/01/09
Rowan 2006-2008 In Construction 20 04/01/11

Russell 2006-2008 In Construction 29 04/01/11

Shelby 2004-2006 In Construction 50 02/28/11

Taylor 2004-2006 Complete/In Warranty 100 10/30/09 10/15/09
Todd 2006-2008 Design/Phase C

Trigg 2004-2006 Complete/In Warranty 100 08/30/09 08/30/09
Washington 2004-2006 Complete/Not Closed Out 100 01/31/09 03/20/09
Whitley 2006-2008 In Construction 42 01/30/11

Wolfe 2006-2008 In Construction 8 11/15/11

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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